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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT EPA Region 5 Records Ctr.

I. HEADING

Date: July 11, 1997 284417

Subject:

From:

To:

Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago CC fox

E. Watkins, OSWER, Wash.,D.C.
K. Mould, OSWER, Wash.,B.C.
R. Karl, Branch Chief, ERB, Chicago
D. Bruce, Section Chief, RS-II
B. Messenger, Chief, U.S. EPA ESS
B. Henning-Guria, U.S. EPA ESS
T. Lesser, U.S. EPA Off. Public Affairs
G. Narsete, U.S. EPA Off. Public Affairs
J. Cox, U.S. EPA ORC
U.S. Coast Guard, Dist. 9
U.S. Fish & Wildlife Service, WI
J. Burnett, WDNR
A. Walden, WDNR
B. Amungwafor, WDNR-SE Region
S. Krewson, City of Kenosha

POLREP # 19 (July 2 - July 11, 19971
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Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION

See initial POLREP.

IV. RESPONSE INFORMATION

A. Actions Taken

0 Removal of contaminated ventilation system on the roof of
the foundry building continues. The pieces of the
ventilation system were disposed of in the hazardous solid
waste stream.

0 Pressure washing of the interior of the foundry building
continues.



The contaminated soil in the courtyard area, not covered by
concrete was excavated to a depth of two foot. A grid was
laid out in the courtyard for sampling. Four confirmation
soil samples were collected and analyzed with the XRF 920.
The results indicated that the samples were above the
U.S.EPA site cleanup standards for Samples 2'Cl and 2'C3 for
chromium, Samples 2'Cl through 2'C4 for copper and zinc, and
Sample 2'C4 for arsenic.
A composite sample of the courtyard was made from Samples
2'C1 through 2'C4 and labeled 2'CL. The composite Sample
2'CL was shipped to the lab for analysis for eight Total
RCRA Metals plus copper and zinc.
Tewntytwo 20-cubic yard roll-off boxes with 15-cubic yards
each of hazardous waste solid debris were delivered to City
Environmental in Detroit, Michigan under manifest numbers
MI4841145, MI4841147, MI4841148, MI4841149, MI4841150,
MI4841151, MI4841154, MI4841155, MI4841156, MI4841157,
MI4841158, MI4881159, MI4841160, MI4841161, MI4841162,
MI4841163, MI4841164, MI4841165, MI4841166, MI4841167,
MI4841168, MI4841169, MI4841170, MI4841171, MI4841172,
MI4841173, and MI4841174.
Sulfuric and hydrochloric acids (1,300 gallons) were shipped
to City Environmental in Detroit, Michigan under manifest
number MI3996644.
Mercury debris (200 pounds) were shipped to Michigan
Disposal, Belleville, Michigan under manifest number
MI4025902.
Waste tar (65 gallons), non-hazardous glue (100 gallons),
waste flammable solids (300 pounds), and non-hazardous
petroleum jelly were shipped to Michigan Recovery Systems,
Inc., Romulus, Michigan under manifest number MI4025903.
Waste flammable liquids (diprpopyleneglcolmethylether) (50
gallons), and acetone and toluene (400 gallons) were shipped
to Michigan Recovery systems, Inc., Romulus, Michigan under
manifest number MI4025904.
The east alley transformer area, designated ATI, was
excavated an additional six inches and sampled. Sample
1.5AT1 was collected analyzed with a XRF 920. The results
indicated that the Sample 1AT1 was below the U.S.EPA site
cleanup standards for chromium, copper, and zinc, and
arsenic.
Mercury contained in manufactured articles; fluorescent
bulbs, mercury vapor bulbs, and mercury switches, (950
pounds) were shipped to Environmental Recyclers of Toledo,
Ohio.
Backfilling of excavated areas was initiated. Areas Al and
ATI were backfilled. The area to be backfill was lined with
visqueen to delineate the excavated area, prior to
backfilling. A Sample IBckfll of the backfill was collected
and analyzed with the XRF 920. The results indicated that
all the .samples were below the U.S.EPA site cleanup
standards for chromium, copper, zinc, and arsenic.



B. Next Steps

0 Disposal of lab packs waste streams.
0 disposal of contaminated soils.
0 Remove contaminated soils from the plating room.
0 Epoxy seal exterior plating room wall.
0 Continue cleaning of the interior of the foundry building of

lead contaminated dusts.
0 Pump out water from machinery pits in foundry building and

seal the pits.

V. COSTS

Total Cleanup Contractor (ERCS) Costs $724,230
START $46,676
Total, Extramural Costs $770,906

Intramural Costs;
U.S. EPA $35,415
Total, Intramural Costs $35,415

TOTAL SITE COST $806.321
Project Ceiling $973,900

Project Funds Remaining (percentage) 18%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

O



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 610 cy rolloff

Scrap metal Solid

Scrap metal Solid
(Engine with
flywheel)

Scrap metal Solid
(press)

Copper metal Solid

D007 haz waste Solid

Transformers Solid

Asbestos Solid

280 cy rolloff

6,000 Ib N/A

60,000 Ib N/A

8,804 Ib N/A

1,076 cy rolloff

20 cy

N/A

rolloff

Decontamination Liquid 17,150 gal tanker
Water

PCB's Solid 2,050 Ib. drums

Flammable Liquid Liquid 4,859 gal tanker

Flammable Solid Solid 300 Ib. drums

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle/
Disposal

Landfill

Treatment

Incineration

Incineration

Incineration

Disposal

Best Disposal
Co., Menomonee
Falls, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

City Environ-
mental , Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

Cyanokem,
Detroit, MI

SD Myers, Inc.
Tallmadge, OH

Michigan
Recovery
Systems,Inc.
Romulus, MI

Michigan
Recovery
Systems,Inc.
Romulus, MI



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment

Mercury debris Solid 200 Ib drums Treatment

Mercury Solid 950 Ib drums Treatment

Acids Liquid 1,300 gal drums Treatment

Disposal

Michigan
Disposal,
Belleville,
MI

Environ-
mental
Disposal,
Belleville,
MI

City-
Environ-
mental ,
Inc. ,
Detroit, MI
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